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September 7, 2006

US EPA RECORDS CENTER REGION 5

: L L 7

Mr. Dion Novak

Superfund Division
USEPA Region 5

77 West Jackson Boulevard
Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — August 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the Deéember 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during August 2006.

L Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

s Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.

IL.- Difficulties Encountered During Reporting Month

No difficulties were encountered during the rei)oning month.

III. Changés in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.
VL Activities Planned for Next Reporting Month |

The following activities are planned for September 2006:

= Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.
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Mr. Dion Novak 2- September 7, 2006
If you have any questions concerning this progress report, please do not hesitate to contact me.
Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRIJ:rms
Attachment

cc: Thomas Krueger, Esq. —- USEPA Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
D - TaskName ] Start i Finish___ T Duration [Oct" [Nov'[Dec']Jan " [Feb[Mar' | Apr’ | MayJun' | Jul'0] Aug'|Sep | Oct' |Nov'|Dec']Jan' |Feb'|Mar ' |Apr' | May 'lJun’ lJul '0]Aug *Sep ' Oct’ [Nov'|Dec'[Jan' |Feb'|Mar' Apr' May'lJun']|Jul'0] Aug'| Sep'lOct’ INov'lDec'lJan' |Feb'|Mar' |Apr'| May ' Jun'lJ Aug 'TSep ' Oct' |Nov'lDec' Mar | Apr' | May '
1 IRUFS Tasks Mon 12/3101 | Tue 3/21/06 | 1542 days i i | i i 1 E 7 : 5 : / R e S 5 ’ i : “"Jéwﬁﬁ?a—sk_s_' : en 5 f S ; ‘AP . ! . Sep iNov iDec ar T Apr " TMay "
: i | ! i ; :

2 | Preliminary Site EvaluationReport | Mon12/31/01 | Thu3/28/02 | 88days " Preliminary Site Evaluation Repért

3 " Draft Preliminary Site Evaluation Report | Mon12/3101 | Wed2A43/02 | 45 days

KN PSE Report Review Meeting Thu2A4/02 . Thu37/02 | 22days ! ——t—

| ez

5 Agency Comments on PSE Report | Thu3moz | Thudmioz | Odays 210 T

6 Final PSE Report o U Friaem2 | Thu3em2 | 21days 3 T T N = =] ' 5 ‘ fromest e e R S s T T s e e — oo e

7 RIFS Workplan O "Mon12/31/01 . Thu7/A1/02 = 193 days | f ; RUES wmihn i i

8 | Draft RIFS Workplan o T Mon12/31/01 | Mon4i/02 | 92days ; i ‘ i ! : !

9 RUFS Workplan Review Meeting R T Tue 4R/02 ‘Wed 417/02 16days |

10 * Agency Comments on Draft Draft RIFS Work Plan | Fri4/19/02 Fn’5r3.r02 02 | 15days

T Final RIFS Workplan - | Sat5M02 | Wedb26/02  S54days

12 Agency Approval of Final RI/FS Workplan | Thu6R27/02 | Thu7A1/02  15days

13 Phase 1 Source Characterization Technical Memorandum | Fri7M2/02 = Mon3/3/03 = 235 days

14 | Draft Phase 1 Source Characterization Technical Memorandum | Fri7/42/02 | Wed 10/9/02 90 days

15 "~ Phase 1Technical Memorandum Review Meetng | Wed 10/16/02  Tue 1020/02 = 14 days

16 Agency Comments on Draft Phase 1 TM | Wed 10/30/02 = Thu 11/7/02 9 days E __

17 Final Phase 1 Source Characterization TM s . Tue11/2/02 | Mon 12/2/02 21 days

18 ) Agency Approval of Final Phase 1 TM | Tue 12/3/02 [ Mon3sm3 o days

_ 3

19 |  Phase 2 Migration Pathway Technical Memorandum | Tue3/4/03 = Tue21704 351 days Phase 2 Migration Pathway Technical Memorandum

20 | Draft Phase 2 Migration Pathway Technical Memorandum | Tue3/4/i03  Sun8/10/03 | 160 days i j ‘ ] ! 3 i i ; = ] L A i 3 ; ] : 7 i g : i f i LR
21 | Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 | 14days i
722 | Agency Comments on Draft Phase2 TM e Mon8/25/03 = Tue11/4/03 | 72days t

23 Final Phase 2 Migration Pathway TM - | Wed 11/6/03 | Tue 1148003 | 14 days

24 Agency Approval of Final Phase 2 TM . Fri1128/03 | Tue2/17/04 82 days

25 Risk Assessment Report . Wed 2118/04 = Tue 9/21/04 | 217 days

26 Draft Risk Assessment Report a ' | Wed 2/18/04 | Wed 3/17/04 29days | T F 4 S -
i Risk Assessment Report Review Meeting ' o T Wed6/2/04 | Wed 6/2/04 | Odays

28 Agency Comments on Draft Risk Assessment Report Thu3/8/04 | Mon5/3/04 | 47 days i =

29 | " Final Risk Assessment Report T Tuesmdioa Thu8/19/04  108days |

30 | Agency Approval of Final Risk Assessment N ' Tue O/7/04 | Tue9/21/04 ¢ 15days

31 Remedial Investigation Report N " Wed 9/22/04 Thu2/0/05 @ 142 days

32 | Draft Remedial Investigation Report B © Wed 92204 Fri11/5/04 | 45days ; i i ; ‘ i |
33 | Remedial Investigation Report Review Meeting ' Sat 11/6/04 : Thu11/18/04 | 13 days

34 Agency Comments on Draft Remedial Investigation Report \ Tue 11/16/04 : Wed 12/15/04 | 30 days 1

35 |  Final Remedial Investigation Report  Thu 12/16/04 ‘Thu2/0/05 ' 57 days

36 | AgencyApproval of Final Remedial Investigation Report | Thu2/0/05 = Thu2A0/05 | Odays 1

: NOTES: i |
37 | Feasibiity Study Report S T Fri2ii05 | Tue 321006 | 404 days ‘ f : - 1. Amonthly progress report will be submitted at the end of 5Fm“’,imy &.dy Report
{ ‘ . each calendar month.
e £ S P . 2. Assumes 30 days for Agency to provide comments on i
38 Draft Feasibility Study Report " Fri2i11/05 Mon 4/11/05 | 60 days 3 | I draft deliverables.
‘ i i | . 3. Assumes 14 days for Agency to review and approve final

39 Feasibility Study Report Review Meeting ' | Wed 420005 | Tue5A3/05 | 14 days deliverables.

40 ' Agency Comments on Draft Feasibility Study - Wed 5/4/05 Fri 12123005 | 234 days

41 Final Feasibility Study Report " Gat 120405 | Mon 320106 | 87 days

2  Agency Approval of Final Feasibility Study Repott T Tue3Rios | | 9

(Approval not received to date) ] | : | | | i i i i i i i ! i |
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